

Ocean Front Villa				Classic Schedule Layout										14-Aug-26 14:33										
Activity ID		Activity Name		Original Duration	maining	Schedule %	Start	Finish	Qtr 2, 2026				Qtr 3, 2026			Qtr 4, 2026			Qtr 1, 2027			Qtr 2, 2027		
				Duration		Complete			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
📁 OFV-1 Ocean Front Villa				495	495	0%	01-May-26	29-Nov-27																
📁 OFV-1.1 General				13	13	0%	01-May-26	15-May-26			▼ 15-May-26, OFV-1.1 General													
📁 OFV-1.1.1 Milstones				0	0	0%	01-May-26	01-May-26			▼ 01-May-26, OFV-1.1.1 Milstones													
📁 A1000 Project Start				0	0	0%	30-Apr-26	01-May-26*			Project Start													
📁 A1010 Project Finish				0	0	0%	01-May-26	01-May-26			Project Finish													
📁 OFV-1.1.2 Preliminary				13	13	0%	01-May-26	15-May-26			▼ 15-May-26, OFV-1.1.2 Preliminary													
📁 A1030 Site Survy ,Level Setting anc				1	1	0%	04-May-26	04-May-26			Site Survy ,Level Setting and Pegging													
📁 A1020 Site Cleaning				2	2	0%	01-May-26	02-May-26			Site Cleaning													
📁 A1040 Site Hoarding				2	2	0%	05-May-26	06-May-26			Site Hoarding													
📁 A1050 Site Store				2	2	0%	07-May-26	08-May-26			Site Store													
📁 A1060 Tempoary Utilities				3	3	0%	09-May-26	12-May-26			Tempoary Utilities													
📁 A1070 Site Office				3	3	0%	13-May-26	15-May-26			Site Office													
📁 OFV-1.2 Design				495	495	0%	01-May-26	29-Nov-27																
📁 OFV-1.2.1 Drawings				6	6	0%	01-May-26	07-May-26			▼ 07-May-26, OFV-1.2.1 Drawings													
📁 A1080 Archi Drawing				2	2	0%	01-May-26	02-May-26			Archi Drawing													
📁 A1090 Structure Drawing				2	2	0%	04-May-26	05-May-26			Structure Drawing													
📁 A1100 M&E Drawing				2	2	0%	06-May-26	07-May-26			M&E Drawing													
📁 OFV-1.2.2 Authority & Submission				495	495	0%	01-May-26	29-Nov-27																
📁 A1110 ClonsultantApproval				1	1	0%	01-May-26	01-May-26			ClonsultantApproval													
📁 A1130 Authority PermitApproval				1	1	0%	08-May-26	08-May-26			Authority PermitApproval													
📁 A1120 ClientApproval				494	494	0%	02-May-26	29-Nov-27																
📁 OFV-1.3 Procurement				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3 Procurement													
📁 OFV-1.3.1 Material				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1 Material													
📁 OFV-1.3.1.1 Fbor Screeding Tile				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.1 Floor Screeding Tile													
📁 OFV-1.3.1.2 Teak Floor				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.2 Teak Floor													
📁 OFV-1.3.1.3 Terrazzo- Jacuzzi				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.3 Terrazzo- Jacuzzi													
📁 OFV-1.3.1.4 Waterproofing Material				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.4 Waterproofing Material													
📁 OFV-1.3.1.5 Cement				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.5 Cement													
📁 OFV-1.3.1.6 Brick				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.6 Brick													
📁 OFV-1.3.1.7 Rebars				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.7 Rebars													
📁 OFV-1.3.1.8 Galvanized Hollow				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.8 Galvanized Hblw													
📁 OFV-1.3.1.9 Plywood				1	1	0%	09-May-26	09-May-26			▼ 09-May-26, OFV-1.3.1.9 Plywood													
📁 OFV-1.4 Construction				161	161	0%	09-May-26	12-Nov-26			12-Nov-26, OFV-1.4 Construction													
📁 OFV-1.4.1 Sub-Structure				80	80	0%	09-May-26	10-Aug-26			10-Aug-26, OFV-1.4.1 Sub-Structure													
📁 OFV-1.4.1.1 Pile Cap Footing- F0,F1,F2				33	33	0%	09-May-26	16-Jun-26			16-Jun-26, OFV-1.4.1.1 Pile Cap Footing- F0,F1,F2													
📁 A1380 Lean Formwork				1	1	0%	25-May-26	25-May-26			Lean Formwork													

Actual Level of Effort

Actual Work


Remaining Work


Critical Remaining Work


Page 1 of 9


TASK filter: All Activities


© Oracle Corporation














Ocean Front Villa						Classic Schedule Layout										14-Aug-26 14:33																																				
Activity ID		Activity Name	Original Duration	Remaining Duration	Schedule % Complete	Start	Finish	Qtr 2, 2026				Qtr 3, 2026			Qtr 4, 2026			Qtr 1, 2027		Qtr 2, 2027																																
								Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun																													
		OFV-1.8.1 Inspection Test Plan	5	5	0%	03-Mar-27	08-Mar-27													08-Mar-27, OFV-1.8.1 In																																
		A3260 P&S System Testing	5	5	0%	03-Mar-27	08-Mar-27													P&S System Testing																																
		A3270 Air-Con and Pump System Ti	5	5	0%	03-Mar-27	08-Mar-27													Air-Con and Pump Syste																																
		A3280 Electrical System Testing	5	5	0%	03-Mar-27	08-Mar-27													Electrical System Testin																																
		OFV-1.9 Handover	103	103	0%	03-Mar-27	30-Jun-27																																													
		OFV-1.9.1 Consultant Inspection	51	51	0%	03-Mar-27	30-Apr-27													30-Apr-27																																
		OFV-1.9.1.1 Comment - CM01	21	21	0%	03-Mar-27	26-Mar-27													26-Mar-27, OFV-1.9																																
		A3290 Architectural DLP	2	2	0%	03-Mar-27	04-Mar-27													Architectural DLP																																
		A3300 M&E DLP	2	2	0%	09-Mar-27	10-Mar-27													M&E DLP																																
		A3310 Finishing Touch Up	14	14	0%	11-Mar-27	26-Mar-27													Finishing Touch Up																																
		OFV-1.9.1.2 Re-inspection CM02	18	18	0%	27-Mar-27	16-Apr-27													16-Apr-27, Of																																
		A3320 Architectural CM01	2	2	0%	27-Mar-27	29-Mar-27													Architectural CM01																																
		A3330 M&E DLP CM01	2	2	0%	30-Mar-27	31-Mar-27													M&E DLP CM01																																
		A3340 Finishing Touch Up CM01	14	14	0%	01-Apr-27	16-Apr-27													Finishing Tou																																
		OFV-1.9.1.3 Final Cbse DLP - CM03	12	12	0%	17-Apr-27	30-Apr-27													30-Apr-27																																
		A3350 Architectural CM02	1	1	0%	17-Apr-27	17-Apr-27													Architectural C																																
		A3360 M&E DLP CM02	1	1	0%	19-Apr-27	19-Apr-27													M&E DLP CM																																
		A3370 Finishing Touch Up CM02	10	10	0%	20-Apr-27	30-Apr-27													Finishing																																
		OFV-1.9.2 Documentation	15	15	0%	01-May-27	18-May-27													18-M																																
		A3400 Warranty Documents	1	1	0%	15-May-27	15-May-27													Warra																																
		A3410 Handover Documents	2	2	0%	17-May-27	18-May-27													Hand																																
		A3390 O&M Manuals	5	5	0%	10-May-27	14-May-27													O&M																																
		A3380 As-Building Drawings	7	7	0%	01-May-27	08-May-27													As-Buil																																
		OFV-1.9.3 Client Handover	9	9	0%	19-May-27	28-May-27													28																																
		A3430 Handover Certificates	2	2	0%	25-May-27	26-May-27													Ha																																
		A3440 Key Handover	2	2	0%	27-May-27	28-May-27													Ke																																
		A3420 Client Inspection	5	5	0%	19-May-27	24-May-27													Clie																																
		OFV-1.9.4 Project Close-Out	28	28	0%	29-May-27	30-Jun-27																																													
		A3450 Final Completion	7	7	0%	29-May-27	05-Jun-27																																													
		A3460 Demobilization	21	21	0%	07-Jun-27	30-Jun-27																																													
Actual Level of Effort Remaining Work Actual Work Critical Remaining Work																							Page 9 of 9										TASK filter: All Activities										© Oracle Corporation									